Table 1 Cleanup

1D Work Area Activity Elenried TargeAI ~ Status Comments
Start Finish
The distribution of mine waste sediment shall be based
L isual observation, XRF analysis of soils for arsenic and
1A | Segment1 |Additional sampling on the West Jordan propert 4/1/2014 | 5/16/2014 | Complete |°" V4@ :
5 e Gl & {15/ i o lead, and laboratory analysis on select confirmation
les for arsenic and lead.
1B 1 |[Draftach ization/R | work pl.
i ooy Vi e /172014 | Complete Plan provided as dictated in the DOGM Division Directive
1€ Segment1 |Site visit with DWQ, DOGM and DERR 4/9/2014 Allow resulaw_rs an opportunity to see the site in person
and ask questions.
1D Segment 1 |Regulatory review of Cleanup Plan - Segment 1 4/18/2014 | 4/30/2014 | Complete |Sub of joint review between the three agencies
1E 1 lObtain from DOGM, DWQ and DERR 4/22/2014 4/30/2014 | C I Obtain ¢ from the on Cleanup plan
1F Segment 1  |Revise work plan and address A i it
gl pl address Agencies comments 4/22/2014 5/14/2014 | Complete ittal for joint review between the three agencies
Regulatory approval of recommended action levels for
i i tion and removal of material
16 Segl t1l |Obtain Regul approval of Cleanup Plan - Segment 1 4/21/2014 7, areeilc fee -
L E B e 6320 ol transportation of material, final deposition of removed
material, and restoration of the drainage.
. . - Initial step is to prevent additional mine waste
2A gl 3 desiltin y at the ro| line 7/7/2014 7/8/2014 lete |’
g pIoReTY e (5200 G from migrating off Rio Tinto property.
The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
< e " tructed. From this point the removal will continue
28 1 from - Segment 1 7/9/2014 | 7 4 lete [€7 i
K 12020 /201 Fomplete downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.
1F 2-4 b of Cleanup plan for - S ts2 -
- e cement2 e {120/2014 | Complcre Plan provided as dictated in the DOGM Division Directive.
Replacement of Riprap material will be further protect
2C Segment1  [Reconstruct riprapped channel in - Segment 1 9/15/2014 9/23/2014 | Complete |the stream bottom from erosion and restore the site to
its previous condition.
latory approval of 1ded action levels for
16 Segments 2-4 |Obtain Regulatory approval of work plan 12/19/2014 | 12/19/2014 | Complete anenic exgavatlon 0 r emova of ma'ténal,
transportation of material, final deposition of removed
material, and restoration of the drainage.
R ing i jiately d of the desilti
2D Seg 1 1imp d areas in - 1 9/23/2014 9/23/2014 | Complete |basins will minimize offsite migration of fines during a
storm event. ;
Removal of sediments found upstream of the desilting
3A Segments 2-4 |Remove sediments from - Segments 2-4 7/21/2014 9/11/2014 | Complete |basins will minimize the loading and the maintenance of
the basins.
. Regrading of the disturbed area will allow for natural
3B Segments 2-4 [Reconstruct drainage channel - S ts 2-4
- i e W L1(E=nLe] complcte water flow and will be done concurrent with removal.
Revegetation of the drainage found upstream of the
3C | Segments2-4 |Reseed impacted areas in - Segments 2-4 11/18/2014 | 11/26/2014 | Complete |desilting basins will minimize the loading and the
i 1ce of the basins.
Detailed report giving removal quantities as well as the
4A | Segments1-4 [Submit post removal report 11/27/2014 2/6/2015 | Complete |test results of the cleaned surface. - This work is in
process and progressing on time.
4B Segments 1-4 |Obtain Regulatory approval of post removal report 2/6/2015 In Process |Regulatory approval of the post removal report
i - Includes daily inspection of all five leach pads and the
Inspect leach pads and stormwater controls daily until permanent controls
4C | Segments 1-4 e inetlied Y i 4/1/2014 In Process |associated stormwater controls until approval is obtained
to decrease the frequency

Projected dates

* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at
the agencies request.
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Barneys Canyon Heap Pad and Drainage Inspection Month: )\).@\Iem bex 20 | g

Date BC1 BC2 B3 BC4 BCS North South East/BRG Inspector Comments/Corrective Actions
Perimeter  Perimeter  Perimeter

ol heeiewd Heap Leach Pads (BC1 thru BCS):
; il D) : < % No heap material or liquids flowing off the
i S L lined pad
e s 0—) o 2 Heap material flowing off the lined pad
o 3 Liquids flowing off the lined pad

Perimeter Drainage:

1 Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage

3  Moderate to significant erosion to
perimeters
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Barneys Canyon Heap Pad and Drainage Inspection ’ Month: O C7T 54:7& 2 & / {

Date BCL BCR B3 BCA  BCS  North South East/B&G C /C ive Acti
Perimeter Perimeter Perimeter

Heap Leach Pads (BC1 thru BC5):

1 No heap material or liquids flowing off the
lined pad

2 Heap material flowing off the lined pad

3  Liquids flowing off the lined pad

Perimeter Drainage:

1 Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage

3  Moderate to significant erosion to
perimeters




